WEEKLY STATUS REPORT

Prepared By: Kevin Gray

BCP Project No.: C224099 | EPA Consent Order No.:

CERCLA-02-

2017-2021 Date: | 11/01/2019

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

Remediation Activities (Week of October 28, 2019):

Continued gauging and product recovery via absorbent sock as necessary.

Redevelopment Activities (Week of October 28, 2019):

Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.
Domani and Garden State Surveying, Engineering, and Planning (Site survey contractors)
continued site surveying work as necessary.

Structure Tech (Site foundation contractor) completed necessary maintenance of the
groundwater treatment system. Structure Tech added additional absorbents to the influent
tank, removed and drummed saturated absorbents, and replaced the bag filters and
cartridges of the filtration components.

Structure Tech continued offsite disposal of soil from the turbine hall load test stockpile.
Structure Tech loaded forty-eight (48) trucks with approximately 1446 cubic yards of soil.
Soil was disposed of to Blue Water Environmental, located at 7 Washington Avenue, Island
Park, NY 11558 (DEC Permit No. 30W33R).

Structure Tech began constructing the scaffold staircase within the turbine hall.

Roux collected multiple water samples from the groundwater treatment system to
troubleshoot treatment performance. No treated groundwater was discharged during the
week.

Structure Tech recycled stormwater runoff that was accumulating on the boiler house slab
through the onsite groundwater treatment system.

Structure Tech continued drilling for and installing foundational rebar and constructing
associated formwork at the boiler house slab. Concrete was poured for the east/north east
wall at the boiler house slab.

Northeast Demolition (Site demolition contractor) continued demolition work inside turbine
hall. Demolition debris was loaded into roll-off containers for disposal.

US Spray (Site steel contractor) continued scraping steel inside turbine hall.

Planned Activities for next week:

Continue gauging and product recovery as necessary.
Continue steel repair work and steel scraping in the turbine hall.
Continue demolition work in the turbine hall.

Continue groundwater dewatering/treatment/discharge process.
Pump-out and decontamination of the Brookside storage tank.
Continue the boiler house slab foundation scope.
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Photo Log

Photo 1 — Looking southwest in the
west yard. Structure Tech loads trucks
with soil from the turbine hall load test
stockpile for transport to Blue Water
Environmental.

Photo 2 — Looking southeast at the
boiler house slab. Formwork for boiler
house wall being constructed.

Photo 3 — Looking south in the turbine
hall cellar. Start of the scaffold stair
build within the turbine hall.
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